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INDEFINITE DELIVERY INDEFINITE QUANTITY 
PROFESSIONAL SERVICES AGREEMENT 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
MEP ENGINEERING, INC. 

TFC CONTRACT NO. 18-093-000 

AMENDMENT NO. 1 TO ASSIGNMENT NO. 1 

This Indefinite Delivery Indefinite Quantity Amendment No. 1 to Assignment No. 1 
(hereinafter referred to as "Amendment No. l to Assignment No. l ") is entered into by and 
between the Texas Facilities Commission, located at 1711 San Jacinto Boulevard, Austin, Texas 
78701 (hereinafter referred to as "TFC") and MEP Engineering, Inc. located at 1120 South Capital 
of Texas Highway, Building I, Suite 150, Austin, Texas 78746 (hereinafter referred to as "PSP") 
(TFC and PSP are hereinafter referred to individually as a "Party" or collectively as "Parties"), to 
be effective on the Effective Date (as defined below) and the terms and conditions of which are as 
follows. 

RECITALS. 

WHEREAS, the parties entered into that one certain Indefinite Delivery Indefinite Quantity 
Professional Services Agreement, TFC Contract No. 18-093-000 and dated September 20, 2017 
(hereinafter referred to as the "Agreement"); and 

WHEREAS, pursuant to the terms of the Agreement, the Parties entered into Assignment No. I 
dated June 15, 2018, (hereinafter referred to as "Assignment No. I"); and 

WHEREAS, the parties now desire to extend the Duration of Assignment No. 1; 

NOW THEREFORE, the parties hereby agree as follows: 

I. The parties hereby agree to modify Duration of Assignment, by deleting, "September I, 
2018," and replacing it with "December 31, 2018." 

2. Except as an1ended and supplemented by this Amendment No. I to Assignment No. l, the 
terms and conditions of the Agreement and of Assignment No. I shall remain in full force and 
effect. 
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IN WITNESS WHEREOF the parties hereto have made and executed this Amendment No. 1 to 
Assignment No. 1 to be effective as of September 1, 2018. 

TEXAS FACILITIES COMMISSION MEP ENGINEERING, INC. 

John S. Raff Joseph S. Reyes, P.E. 

Interim Executive Director Principal 

W(J- G.C . 

.lr!1i_ Dir. 

_ilY_ D.E.D. 
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